

Ministry/ Division  
Agency  
Procuring Entity Name & Code

Ministry of Agriculture  
Bangladesh Institute of Nuclear Agriculture (BINA)  
Director General (DG)

ANNUAL PROCUREMENT PLAN (2021-22)

(Works)

Budget: Revenue

Pack age No	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertise Prequel (If applicabl e)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of contract	(Lakh Taka)	
																Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Repair & maintenance works of Officers' Quarter at BINA sub-station, Ishwardi	Sqm	230	e-GP, OTM	DG, BINA	GOB	8.89	Planned Dates	0	09-Aug-21	23-Aug-21	26-Aug-21	31-Aug-21	07-Sep-21	12-Sep-21	17	18
WR2	Repair, maintenance & extension works of DG Bungalow at BINA Mymensingh	Sqm	280	e-GP, OTM	DG, BINA	GOB	17.57	Planned Dates	0	16-Aug-21	31-Aug-21	07-Sep-21	08-Sep-21	09-Sep-21	12-Sep-21	35	203
WR3	Repair & maintenance of rest works of Staff Quarter at BINA sub-station, Cumilla	sqm	75	RFQ	DG, BINA	GOB	4.00	Planned Dates	0	09-Aug-21	16-Aug-21	17-Aug-21	22-Aug-21	24-Aug-21	26-Aug-21	27	207
WR4	Renovation works of rest works Staff Quarter at BINA sub-station, Cumilla	Sqm	10	e-GP	DG, BINA	GOB	0.54	Planned Dates	0	09-Aug-21	16-Aug-21	17-Aug-21	22-Aug-21	24-Aug-21	26-Aug-21	17	52
WR5	Renovation works of rest works Staff Quarter at BINA sub-station, shwardi	Sqm	395	e-GP, OTM	DG, BINA	GOB	14.85	Planned Dates	0	09-Aug-21	23-Aug-21	26-Aug-21	31-Aug-21	07-Sep-21	12-Sep-21	17	143
WR6	Renovation works of rest works Officers' Quarter at BINA sub-station, Magura	Sqm	267	e-GP	DG, BINA	GOB	2.50	Planned Dates	0	09-Aug-21	16-Aug-21	17-Aug-21	22-Aug-21	24-Aug-21	26-Aug-21	17	52
WR7	Renovation works of rest works Staff Quarter at BINA sub-station, Magura	Sqm	395	e-GP	DG, BINA	GOB	1.65	Planned Dates	0	09-Aug-21	16-Aug-21	17-Aug-21	22-Aug-21	24-Aug-21	26-Aug-21	17	30-Sep-21
WR8	Supplying & setting of floor tiles on first floor & Convert Toilet to Room of first floor at BINA Guesthouse, Mym.	Sqm	200	e-GP, OTM	DG, BINA	GOB	12.35	Planned Dates	0	10-October-21	25-October-21	28-Oct-21	31-Oct-21	07-Nov-21	14-Nov-21	17	52

*[Handwritten Signature]*  
20/11/22

১৯৯৯  
১৯৯৯  
১৯৯৯

*[Handwritten Signature]*  
১৯৯৯

*[Handwritten Signature]*  
১৯৯৯

Pack age No	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	(1 Akh Taka)	
																Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR8	Supplying & setting of BINA indicator signboard at BINA, Mymensingh & Sreepur, Gazipur	each	6	RFQ	DG, BINA	GOB	2.65	Planned Dates	01-Aug-21	08-Aug-21	08-Aug-21	10-Aug-21	17-Aug-21	18-Aug-21	17	18	
WR9	Renewing works adjacent to Conference room at BINA Mymensingh	sqm	241	RFQ	DG, BINA	GOB	2.10	Planned Dates	09-Sep-21	24-Sep-21	26-Sep-21	30-Sep-21	03-Octo-21	06-Octo-21	27	119	
WR10	Repair & maintenance works Carpeting Road in front of BINA Guest house & repair of RCC road in front of Main Gate, BINA, Mymensingh	sqm	242	RFQ	DG, BINA	GOB	2.90	Planned Dates	09-Sep-21	24-Sep-21	26-Sep-21	30-Sep-21	03-Octo-21	06-Octo-21	27	119	
WR11	Modification works adjacent to Auditorium stage Washroom at BINA Mymensingh	sqm	18.00	RFQ	DG, BINA	GOB	5.00	Planned Dates	09-Aug-21	16-Aug-21	17-Aug-21	22-Aug-21	24-Aug-21	26-Aug-21	17	52	
							<b>Total: 75.0</b>										

*[Signature]*  
29/09/2020

**শেখ মোঃ মাহমুদ হোসেন**  
ফিল্ড অফিসার  
বায়োমিট্রিক গবেষণা প্রতিষ্ঠান  
গাজিপুর।

*[Signature]*  
29/09/2020

**ড. মো. আবুল কালাম আজাদ**  
পরিচালক (অসহায় এবং গার্মেন্ট সেক্টর)  
বায়োমিট্রিক গবেষণা প্রতিষ্ঠান  
গাজিপুর, গাজিপুর-২২০২

*[Signature]*  
29/09/2020

**ড. মিজান মোহাম্মদ হুসেন**  
মহাপরিচালক  
বায়োমিট্রিক গবেষণা প্রতিষ্ঠান  
গাজিপুর, গাজিপুর-২২০২