


**ANNUAL PROCUREMENT PLAN (2022-2023)
(GOODS)**

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Institute of Nuclear Agriculture
Head of Procuring Entity (HOPE) : Director General, BINA
Procuring Entity (PE) : Procurement in Charge

Project Name & Code : পরমাণু শক্তি ব্যবহারের মাধ্যমে আলুর বাদামী পঁচা (*Ralstonia solanacearum*) রোগমুক্ত রপ্তানিযোগ্য আলু উৎপাদন গবেষণা কর্মসূচি; 213040001

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Estab. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD ₁	Laboratory Equipment															
	Genogrinder	No	1	OTM (e-GP)	DG, BINA	GoB	12.00	Planned date	26.07.22	10.08.22	23.08.22	30.08.22	01.09.22	29.09.22	65 days	160 Days
	Thermal Cycler (96 V-Well) with all accessories	No.	1	OTM (e-GP)	DG, BINA	GoB	7.00									
	Dual Triple-Wide Mini-Vertical Gel Systems with all accessories	No	1set	OTM (e-GP)	DG, BINA	GoB	2.50									
	Stereo Microscope with digital photographic	No	1	OTM (e-GP)	DG, BINA	GoB	12.50									
	Water Distillation plant	No	1	OTM (e-GP)	DG, BINA	GoB	2.00	Planned days	0	15	13	7	2	28		
	Icc box	No	1	OTM (e-GP)	DG, BINA	GoB	0.50									
	Horizontal electrophoresis with power supply	No	1	OTM (e-GP)	DG, BINA	GoB	2.90									
	Lab Trolley	No	1	OTM (e-GP)	DG, BINA	GoB	0.50									
	Gel Documentation	No	1	OTM (e-GP)	DG, BINA	GoB	12.00	Actual Date	-	-	-	-	-	-		
Sub-Total							51.90									
GD ₂	Lab Chemicals (Consumables & Glassware)	LS	LS	OTM (e-GP)	DG, BINA	GoB	22.00	Planned date	26.07.22	10.08.22	23.08.22	30.08.22	01.09.22	29.09.22	65 days	90 days
								Planned days	0	15	13	7	2	28		
								Actual Date	-	-	-	-	-	-		
GD ₃	Furniture and Office stationery	LS	LS	OTM (e-GP)/RFQ	DG, BINA	GoB	1.00	Planned date	01.08.22	08.08.22	08.08.22	11.08.22	16.08.22	--	15 days	90 days
								Planned days	0	7	0	3	5	--		
								Actual Date	-	-	-	-	-	-		
GD ₄	Transportation cost for research	LS	LS	RFQ	DG, BINA	GoB	3.00	Planned date	01.08.22	08.08.22	08.08.22	11.08.22	16.08.22	--	15 Days	30 Days
								Planned days	0	7	0	3	5	--		
								Actual Date	-	-	-	-	-	-		
Grand Total																

Signature


06/07/2022

Name: Dr. Md. Mahbubul Haque
PD, Kormosuchi and Senior Scientist
Plant Pathology
Senior Scientific Officer and
Program Director
Potato brown rot free.....Research Program
BINA, Mymensingh

Endorsed by


11/7/2022


Name: Dr. Mirza Mofazzal Islam
Director General
Bangladesh Institute of Nuclear Agriculture (BINA)
Dr. Mirza Mofazzal Islam
Director General
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202

**ANNUAL PROCUREMENT PLAN (2022-2023)
(WORKS)**

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture
 Head of Procuring Entity (HOPE) : Director General, BINA
 Procuring Entity (PE) : Procurement in Charge
 Project Name & Code : পরমাণু শক্তি ব্যবহারের মাধ্যমে আলুর বাদামী পঁচা (*Ralstonia solanacearum*) রোগমুক্ত রপ্তানিযোগ্য আলু উৎপাদন গবেষণা কর্মসূচি; 213040001


Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Est. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PW1	Lab repairing & maintenance	LS	LS	RFQ	DG, BINA	GoB	5.00	Planned date	01.08.22	08.08.22	08.08.22	11.08.22	16.08.22	--	15 Days	30 Days
								Planned days	0	7	0	3	5	--		
								Actual Date	-	-	-	-	-	-		
PW2	Disease Development House	LS	1	RFQ	DG, BINA	GoB	4.00	Planned date	01.08.22	08.08.22	08.08.22	11.08.22	16.08.22	--	15 Days	30 Days
								Planned days	0	7	0	3	5	--		
								Actual Date	-	-	-	-	-	-		
Total							9.00									

Signature


 Name: Dr. Md. Mahbubul Haque
 PD, Kormosuchi and Senior Scientific Officer
 Plant Pathology Division

Dr. Md. Mahbubul Haque
 Senior Scientific Officer and
 Program Director
 Potato brown rot free.....Research Program
 BINA, Mymensingh

Endorsed by


 Name: Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture (BINA)

Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202