

ANNUAL PROCUREMENT PLAN (2022-23)
(Works)

Ministry/ Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)
 Procuring Entity Name & Code : Director General (DG)

Budget: Revenue

Pack age No	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertise Prequel (If applicabl e)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	(Lakh Taka)			
																Total time to Contract Signat ure	Time for completion of Contract to Contract		
WR1	Repair & maintenance works of Officers' Quarter at BINA sub-station, Rangpur	Sqm	275	e-GP, OTM	DG, BINA	GOB	23.00	Planned Dates	0	09-Aug-22	23-Aug-22	26-Aug-22	31-Aug-22	07-Sep-22	12-Sep-22	16	17	18	
WR2	Repair & maintenance works of Staff' Quarter at BINA sub-station, Rangpur	Sqm	400	e-GP, OTM	DG, BINA	GOB	28.00	Planned Dates	0	09-Aug-22	23-Aug-22	26-Aug-22	31-Aug-22	07-Sep-22	12-Sep-22	5	5	203	
WR3	Rest work of repair & maintenance works of Officers' Quarter at BINA sub-station, Ishwardi	Sqm	275	e-GP, OTM	DG, BINA	GOB	14.08	Planned Dates	0	-	-	-	-	-	-	-	-	-	
WR4	Rest works of DG Bungalow at BINA Mymensingh	Sqm	30	e-GP, OTM	DG, BINA	GOB	2.23	Planned Dates	0	-	-	-	-	-	-	-	-	-	
WR5	Rest works of renovation works of Officers' Quarter at BINA sub-station, Magura	Sqm	267	RFQ	DG, BINA	GOB	2.50	Planned Dates	0	-	-	-	-	-	-	-	-	-	
WR6	Rest works of renovation works of Staff Quarter at BINA sub-station, Magura	Sqm	395	RFQ	DG, BINA	GOB	1.65	Planned Dates	0	-	-	-	-	-	-	-	-	-	
WR7	Repair & maintenance works of Office Building at BINA sub-station, Rangpur.	Sqm	400	e-GP, OTM	DG, BINA	GOB	30.00	Planned Dates	0	09-Aug-22	23-Aug-22	26-Aug-22	31-Aug-22	07-Sep-22	12-Sep-22	5	5	35	203

Muhammad Hossain
 21/07/2022

Mekshal
 24.7.2022

Dr. Mirza Mofazzal Islam
 21/07/2022

স্বাক্ষরিত
 বাংলাদেশ ইনস্টিটিউট
 বাউ ক্যাম্পাস, ময়মনসিংহ-২২০২

Dr. Md. Abul Kalam Azad
 Director (Administration & Support Service)
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202

Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202

Slack No	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for completion of Contract
WR8	Rest work of Supplying & setting of floor tiles on first floor & newly modified room of first floor at BINA Guesthouse, Mym.	Sqm	200	e-GP, OTM	DG, BINA	GOB	4.17	Planned Dates	-	-	-	-	-	-	-	-	18
WR9	Modification works of semi permanent Store & Ansar room at BINA regional research center, Gazipur.	Sqm	134	RFQ	DG, BINA	GOB	9.50	Planned Dates	0	01-Aug-22	5-Aug-22	6-Aug-22	07-Aug-22	08-August-22	10-Aug-22	10	45
WR10	Repair & Modification works of Boundary wall adjacent to main road at BINA sub-station, Cumilla	mm	92	e-GP, OTM	DG, BINA	GOB	19.00	Planned Dates	0	09-Aug-22	23-Aug-22	26-Aug-22	31-Aug-22	07-Sep-22	12-Sep-22	35	83
WR11	Repair & Modification works of Boundary wall at BINA sub-station, Khagrachari	mm	31	RFQ	DG, BINA	GOB	4.00	Planned Dates	0	01-Aug-22	5-Aug-22	6-Aug-22	07-Aug-22	08-August-22	10-Aug-22	10	45
WR12	Modification works of Washroom adjacent to Classroom at BINA, Mymensingh	Sqm	10	RFQ	DG, BINA	GOB	6.00	Planned Dates	0	01-Aug-22	5-Aug-22	6-Aug-22	07-Aug-22	08-August-22	10-Aug-22	10	45
WR13	Repair of 300KVA Transformer from GEM plant Chitragong	No.	1	DPM	DG, BINA	GOB	3.65	Planned Dates	0	01-Aug-22	5-Aug-22	6-Aug-22	07-Aug-22	08-August-22	10-Aug-22	10	45
WR14	Supply & installation of Street Light at BINA Sub-station, Khagrachari	No.	15	RFQ	DG, BINA	GOB	3.75	Planned Dates	0	01-Aug-22	5-Aug-22	6-Aug-22	07-Aug-22	08-August-22	10-Aug-22	10	45
WR15	Supply & installation of Street Light at BINA Sub-station, Barishal	No.	15	RFQ	DG, BINA	GOB	3.75	Planned Dates	0	01-Aug-22	5-Aug-22	6-Aug-22	07-Aug-22	08-August-22	10-Aug-22	10	45

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for completion of Contract
1	Repair of PFI at BINA Old Colony & Hqs., Mymensingh	No.	2	RFQ	DG, BINA	GOB	2.00	Planned Dates	10	01-Aug-22	5-Aug-22	6-Aug-22	07-Aug-22	08-August-22	10-Aug-22	17	18
WR15			4					Planned Dates	0	0	5	1	1	1	2	10	45
WR16	Furniture refurbishing work of Director (Admin & SS) room, BINA Mymensingh	sqm	37	RFQ	DG, BINA	GOB	4.46	Planned Dates		01-Aug-22	5-Aug-22	6-Aug-22	07-Aug-22	08-August-22	10-Aug-22	10	15Sept-22
WR17	Rest work of security street light at Magura & Ishaurdi sub-station	No	18	e-GP, OTM	DG, BINA	GOB	4.56	Planned Dates	0	0	5	1	1	1	2	10	45
WR18	Supply & Installation of 5.5HP Submersible Pump at BINA sub-station, Gopalganj	No.	1	RFQ	DG, BINA	GOB	10	Planned Dates	-	-	-	-	-	-	-	-	-
WR19	Supply of 5.5HP Submersible Pump at BINA sub-station, Barishal	No.	1	RFQ	DG, BINA	GOB	2.00	Planned Dates	0	0	5	1	1	1	2	10	45
WR19	Supply of 5.5HP Submersible Pump at BINA sub-station, Noakhali	No.	1	RFQ	DG, BINA	GOB	2.00	Planned Dates	0	0	5	1	1	1	2	10	45
WR20	Supply of 5.5HP Submersible Pump at BINA sub-station, Sunamganj	No.	1	RFQ	DG, BINA	GOB	2.00	Planned Dates	0	01-Aug-22	5-Aug-22	6-Aug-22	07-Aug-22	08-August-22	10-Aug-22	10	15Sept-22
							Total: 182.30	Planned Days	0	0	5	1	1	1	2	10	45

D:\na...pdf\pc\APP Folder\APP Works-2022-23.doc

Handwritten signature

Handwritten signature

Handwritten signature

সি. আব্দুল হান্নান
সরকারী প্রকৌশলী
বাংলাদেশ পরমাণু শক্তির মন্ত্রণালয়
কারাগার

Dr. Md. Abdul Kalam Prasad
Director (Administration & Support Service)
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202

Dr. Mirza Mofazzal Islam
Director General
Bangladesh Institute of Nuclear Agriculture
RAU Campus, Mymensingh-2202