

**ANNUAL PROCUREMENT PLAN (2023-2024)**  
**(GOODS)**

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Institute of Nuclear Agriculture  
 Head of Procuring Entity (HOPE) : Director General, BINA  
 Procuring Entity (PE) : Procurement in Charge  
 Project Name & Code : জৈব ছত্রাকনাশকের গবেষণাগার উন্নয়ন, ফরমুলেশন এবং কৃষক পর্যায়ে সম্প্রসারণ কর্মসূচী (কোড নং-১১৩০৩৯৯০১)

Pack age No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of fund	Estia. Cost (Lakh Tk.)	Time code for process	Invite/ Advertis e tender	Tender opening	Tender evaluation	Approval of award	Notificati on of award	Signing of contract	Total time to contract signature	Time for completion of contract	
																	9
GD1	Freezer (-20° C)	No.	1	OTM (e-GP)	DG, BINA	GOB	4.00	Planned date	08.08.23	23.08.23	05.09.23	12.09.23	14.09.23	12.10.23	65 days	90 Days	
	Refrigerator (4°C)	No.	2	OTM (e-GP)	DG, BINA	GOB	4.00	Planned date	0	15	13	7	2	28	-	90 Days	
GD2	Precision balance	No.	1	RFQ	DG, BINA	GOB	1.50	Actual Date	-	-	-	-	-	-	-	-	
								Planned date	13.08.23	20.08.23	20.08.23	27.08.23	03.09.23	-	-	-	
								Planned days	0	7	0	7	7	-	-	-	
	Ice box	No.	1	RFQ	DG, BINA	GOB	0.50	Planned date	13.08.23	20.08.23	20.08.23	27.08.23	03.09.23	-	-	21 days	90 Days
								Planned days	0	7	0	7	7	-	-	-	
								Actual Date	-	-	-	-	-	-	-	-	
<b>Sub Total</b>																	
<b>10.00</b>																	
GD3	Chemicals and glasswars	LS	LS	OTM (e-GP)	DG, BINA	GOB	7.00	Planned date	08.08.23	23.08.23	05.09.23	12.09.23	14.09.23	29.09.23	65 Days	90 Days	
								Planned days	0	15	13	7	2	28	-	-	
GD4	Research small equipment	LS	LS	RFQ	DG, BINA	GOB	3.00	Planned date	13.08.23	20.08.23	20.08.23	27.08.23	03.09.23	-	21 days	90 Days	
								Planned days	0	7	0	7	7	-	-	-	
GD5	Research raw materials	LS	LS	RFQ	DG, BINA	GOB	3.00	Planned date	13.08.23	20.08.23	20.08.23	27.08.23	03.09.23	-	21 days	90 Days	
								Planned days	0	7	0	7	7	-	-	-	
GD6	Transportation cost for research/ hiring of vehicle	LS	LS	RFQ	DG, BINA	GOB	1.00	Planned date	13.08.23	20.08.23	20.08.23	27.08.23	03.09.23	-	21 days	90 Days	
								Planned days	0	7	0	7	7	-	-	-	
<b>Grand Total</b>																	
<b>24.00</b>																	

Signature

*Signature*  
 20.07.2023  
 Dr. Mahbuba Kaniz Hasna  
 PD and Principal Scientific Officer  
 Plant Pathology Division, BINA  
 Principal Scientific Officer and  
 Program Director

Endorsed by

*Signature*  
 20/7/2023  
 Dr. Mirza Mofazzal Islam  
 Director General  
 Bangladesh Institute of Nuclear Agriculture (BINA)  
 Director General  
 Bangladesh Institute of Nuclear Agriculture  
 BAU Campus, Wymensingh-2202

**ANNUAL PROCUREMENT PLAN (2023-2024)**  
**(WORKS)**

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Institute of Nuclear Agriculture  
 Head of Procuring Entity (HOPE) : Director General, BINA  
 Procuring Entity (PE) : Procurement in Charge  
 Project Name & Code : জৈব ছত্রাকনাগিকের গবেষণাগার উন্নয়ন, ফরমুলেশন এবং কৃষক পর্যায়ে সম্প্রসারণ কর্মসূচি (কোড নং-২১৩০৩৯৯০১)

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Estia. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PW1	Laboratory maintenance	LS	LS	RFQ	DG, BINA	GOB	2.00	Planned date Planned days Actual Date	13.08.23 0 -	20.08.23 7 -	20.08.23 0 -	27.08.23 7 -	03.09.23 7 -	-- -- -	21 Days	90 Days
PW2	Disease bed Development	LS	LS	RFQ	DG, BINA	GOB	1.00	Planned date Planned days Actual Date	13.08.23 0 -	20.08.23 7 -	20.08.23 0 -	27.08.23 7 -	03.09.23 7 -	-- -- -	21 Days	90 Days
<b>Total</b>							<b>3.00</b>									

Signature

  
20.07.2023

Dr. Mahbuba Kaniz Hasna  
 PD and Principal Scientific Officer  
 Plant Pathology Division, BINA  
 Dr. Mahbuba Kaniz Hasna  
 Principal Scientific Officer and  
 Program Director  
 Development of Biofungicide.....Dissemination Program  
 Bangladesh Institute of Nuclear Agriculture, Mymensingh

Endorsed by

  
20/07/2023

Dr. Mirza Mofazzal Islam  
 Director General  
 Bangladesh Institute of Nuclear Agriculture (BINA)  
 Dr. Mirza Mofazzal Islam  
 Director General  
 Bangladesh Institute of Nuclear Agriculture  
 BAU Campus, Mymensingh-2202