

**ANNUAL PROCUREMENT PLAN (2023-2024)**  
**(GOODS)**

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Institute of Nuclear Agriculture  
 Head of Procuring Entity (HOPE) : Director General, BINA  
 Procuring Entity (PE) : Procurement in Charge  
 Project Name & Code : পরিসাধু শক্তি ব্যবহারের মাধ্যমে আলুর বাদামী শীত (*Ralstonia solanacearum*) রোগমুক্ত রাখানিরাপণ আলু উৎপাদন গবেষণা কার্যক্রম; 213040001

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Estia. Cost (Lakh Tk.)	Time code for process		Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
								9	10								
GD <sub>1</sub>	Laminar air flow cabinet	No	1	OTM (e-GP)	DG, BINA	GoB	7.00	Planned date	08.08.23	23.08.23	05.09.23	12.09.23	14.09.23	12.10.23	65 days	90 Days	
								Planned days	0	15	13	7	2	28			
								Actual Date	-	-	-	-	-				
<b>Sub-Total</b>								<b>7.00</b>									
GD <sub>2</sub>	Lab Chemicals (Consumables & Glassware)	LS	LS	OTM (e-GP)	DG, BINA	GoB	5.00	Planned date	08.08.23	23.08.23	05.09.23	12.09.23	14.09.23	12.10.23	65 days	90 days	
								Planned days	0	15	13	7	2	28			
								Actual Date	-	-	-	-	-				
GD <sub>3</sub>	Furniture and Office stationery	LS	LS	RFQ	DG, BINA	GoB	1.00	Planned date	13.08.23	20.08.23	20.08.23	27.08.23	03.09.23	--	21 days	90 days	
								Planned days	0	7	0	7	7	--			
								Actual Date	-	-	-	-	-				
GD <sub>4</sub>	Pesticide and fertilizer	LS	LS	RFQ	DG, BINA	GoB	4.00	Planned date	13.08.23	20.08.23	20.08.23	27.08.23	03.09.23	--	21 days	90 days	
								Planned days	0	7	0	7	7	--			
								Actual Date	-	-	-	-	-				
GD <sub>5</sub>	Research Raw materials	LS	LS	RFQ	DG, BINA	GoB	3.00	Planned date	13.08.23	20.08.23	20.08.23	27.08.23	03.09.23	--	21 days	90 days	
								Planned days	0	7	0	7	7	--			
								Actual Date	-	-	-	-	-				
GD <sub>6</sub>	Transportation cost for research	LS	LS	RFQ	DG, BINA	GoB	2.00	Planned date	13.08.23	20.08.23	20.08.23	27.08.23	03.09.23	--	21 Days	30 Days	
								Planned days	0	7	0	7	7	--			
								Actual Date	-	-	-	-	-				
<b>Grand Total</b>								<b>22.00</b>									

Signature

*(Signature)*  
20/08/2023

Dr. Md. Mahubul Haque  
 PD and Senior Scientific Officer  
 Division Plant Pathology  
**Dr. Md. Mahubul Haque**  
 Senior Scientific Officer and  
 Program Director  
 Potato brown rot free.....Research Program  
 BINA, Mymensingh

Endorsed by

*(Signature)*  
20/08/2023

Dr. Mirza Mofazzal Islam  
 Director General  
 Bangladesh Institute of Nuclear Agriculture (BINA)  
**Dr. Mirza Mofazzal Islam**  
 Director General  
 Bangladesh Institute of Nuclear Agriculture  
 BAU Campus, Mymensingh-2202

**ANNUAL PROCUREMENT PLAN (2023-2024)**  
**(WORKS)**

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Institute of Nuclear Agriculture  
 Head of Procuring Entity (HOPE) : Director General, BINA  
 Procuring Entity (PE) : Procurement in Charge  
 Project Name & Code : পরমাণু শক্তি ব্যবস্থারের মাধ্যমে আলুর বাগানী শীট (*Ralstonia solanacearum*) রোগমুক্ত রপ্তানিযোগ্য আলু উৎপাদন গবেষণা কর্মসূচি; 213040001

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Estia. Cost (Lakh Tk)	Time code for process		Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
								Planned date	Actual Date									
PW1	Lab repairing & maintenance	LS	LS	RFQ	DG, BINA	GOB	2.00	Planned date	13.08.23	0	20.08.23	20.08.23	27.08.23	03.09.23	--	--	21 Days	60 Days
								Planned days	7									
								Actual Date	-									
PW2	Net House Development	LS	1	RFQ	DG, BINA	GOB	2.00	Planned date	13.08.23	0	20.08.23	20.08.23	27.08.23	03.09.23	--	--	21 Days	60 Days
								Planned days	7									
								Actual Date	-									
<b>Total</b>								<b>4.00</b>										

Signature



Dr. Md. Mahubul Haque  
 PD and Senior Scientific Officer  
 Plant Pathology Division  
**Dr. Md. Mahubul Haque**  
 Senior Scientific Officer and  
 Program Director  
 Potato brown rot free.....Research Program  
 BINA, Mymensingh

Endorsed by



Dr. Mirza Mofazzal Islam  
 Director General  
 Bangladesh Institute of Nuclear Agriculture (BINA)  
**Dr. Mirza Mofazzal Islam**  
 Director General  
 Bangladesh Institute of Nuclear Agriculture  
 BAU Campus, Mymensingh-2202