

Annual Procurement Plan (2023-2024) (Goods)

Ministry/Division : Ministry of Agriculture
Institute : Bangladesh Institute of Nuclear Agriculture
Procuring Entity Name : Procurement In-charge: Dr. Md. Habibur Rahman, Deputy Director (Admin.)
Source of Fund : Revenue

Package No.	Description of Proc. Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated cost (in Taka)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract signing	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.	Telephone	Pkg/No.	---	RFQ/DFM	DG	Revenue	2.00 lac	Planned date	10.9.23 0	24.9.23 14	08.10.23 15	13.10.23 05	18.10.23 05	16.11.23 28	67	30.12.23 45
2.	Stationery Goods	Pkg/No.	---	RFQ	DG	Revenue	3.00 lac	Planned date	12.9.23 0	26.9.23 14	10.10.23 15	15.10.23 05	20.10.23 05	18.11.23 28	67	03.01.24 45
3.	Dress	Pkg/No.	---	RFQ	DG	Revenue	1.80 lac	Planned date	20.12.23 0	04.01.24 14	29.01.24 15	04.02.24 05	09.02.24 05	03.3.24 28	67	18.04.24 45
4.	Apron	Pkg/No.	---	RFQ	DG	Revenue	2.20 lac	Planned date	25.10.23 0	09.11.24 14	24.11.24 15	29.11.24 05	04.12.24 05	02.01.24 28	67	17.02.24 45
5.	গরাম্বা ফরম বোর্ড (১৫ ও ২৪ স্কেচ)	No.	500 + 500 copy	RFQ	DG	Revenue	1.80 lac	Planned date	14.10.23 0	28.10.23 14	12.11.23 15	17.11.23 05	22.11.23 05	20.12.23 28	67	03.02.24 45
6.	BJNA Volcum 37 (1 & 2)	No.	200 copy	RFQ	DG	Revenue	2.00 lac	Planned date	14.9.23 0	28.9.23 14	12.10.23 15	17.10.23 05	22.10.23 05	20.11.23 28	67	05.01.24 45
7.	Annual Research Program	No	150 copy	RFQ	DG	Revenue	1.30 lac	Planned date	14.9.23 0	28.9.23 14	12.10.23 15	17.10.23 05	22.10.23 05	20.11.23 28	67	05.01.24 45
8.	ICT Digitalization of Store	No.	1 No.	RFQ	DG	Revenue	3.00 lac	Planned date	30.9.23 0	14.10.23 14	29.10.23 15	04.11.23 05	09.11.23 05	07.12.23 28	67	22.01.24 45
9.	ICT 650VA IPS for Internet Replacing MC and UTP Cable. H/Os Splicer Machine	No.	1 No.	E-GP	DG	Revenue	7.60 lac	Planned date	30.9.23 0	14.10.23 14	29.10.23 15	04.11.23 05	09.11.23 05	07.12.23 28	67	22.01.24 45
10.	ICT CC Camera & Monitor (Biotech+Farm+RS Gazipur)	No.	3 Set Camera 32 Nos.	E-GP	DG	Revenue	9.50 lac	Planned date	03.9.23 0	17.9.23 14	03.10.23 15	08.10.23 05	13.10.23 05	10.11.23 28	67	26.12.23 45
11.	ICT Laptop (Engr + Accts) Printer + Scanner + Projector (Breed+AREED/Section)	No.	2 Nos. 15 Nos + 5 Nos + 2Nos	E-GP	DG	Revenue	6.85 lac	Planned date	02.10.23 0	16.10.23 14	31.10.23 15	06.11.23 05	11.11.23 05	09.12.23 28	67	25.01.24 45
12.	BINA A Profile & BINA A1 a Glance	No.	200 copy 2000 copy	RFQ	DG	Revenue	2.00 lac	Planned date	14.9.23 0	28.9.23 14	12.10.23 15	17.10.23 05	22.10.23 05	20.11.23 28	67	05.01.24 45
13.	BINA Annual Report	No.	300 copy	RFQ	DG	Revenue	3.00 lac	Planned date	18.9.23 0	02.10.23 14	16.10.23 15	21.10.23 05	26.10.23 05	24.11.23 28	67	09.01.24 45
14.	ফরম বোর্ড গরাম্বা	No.	1000 copy	RFQ	DG	Revenue	3.00 lac	Planned date	18.9.23 0	02.10.23 14	16.10.23 15	21.10.23 05	26.10.23 05	24.11.23 28	67	09.01.24 45
15.	Telephone Nirdeshika	No	600 copy	RFQ	DG	Revenue	0.50 Lac	Planned date	18.9.23 0	02.11.23 14	29.11.23 15	04.12.23 05	09.12.23 05	07.01.24 28	67	22.02.24 45
16.	Identity Card	No	700 Nos.	RFQ	DG	Revenue	1.50 Lac	Planned date	18.9.23 0	02.10.23 14	16.10.23 15	21.10.23 05	26.10.23 05	24.11.23 28	67	09.01.24 45
17.	BINA Documentary (English)	Pkg/No.	---	RFQ	DG	Revenue	1.70 lac	Planned date	20.9.23 0	04.10.23 14	20.9.23 15	25.10.23 05	30.10.23 05	28.11.23 28	67	13.01.24 45

Package No.	Description of Proc. Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated cost (in Taka)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract signing	Contact Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
18.	Audit farm	No.	---	E-GP	DG	Revenue	6.00 lac	Planned date	20.9.23 0	04.10.23 14	20.9.23 15	25.10.23 05	30.10.23 05	30.10.23 28	67	13.01.24 45
19.	Fertilizer/Insecticide (Farm)	Pkg/No	---	RFQ	DG	Revenue	2.00 lac	Planned date	25.9.23 0	09.10.23 14	25.9.23 15	30.10.23 05	05.11.23 05	03.12.23 28	67	18.01.24 45
20.	Seed treating fungicide (Agronomy)	No.	---	RFQ	DG	Revenue	2.25 lac	Planned date	25.9.23 0	09.10.23 14	25.10.23 15	30.10.23 05	05.11.23 05	03.12.23 28	67	18.01.24 45
21.	Green House Gas (SSD)	Pkg/No	---	RFQ	DG	Revenue	3.00 lac	Planned date	26.9.23 0	10.10.23 14	26.10.23 15	31.10.23 05	06.11.23 05	04.12.23 28	67	19.01.24 45
22.	Gas Chamber	Pkg/No	---	RFQ	DG	Revenue	2.00 lac	Planned date	26.9.23 0	10.10.23 14	26.10.23 15	31.10.23 05	06.11.23 05	04.12.23 28	67	19.01.24 45
23.	Equipment (SSD)	Pkg/No	---	E-GP	DG	Revenue	3.50 lac	Planned date	26.9.23 0	10.10.23 14	26.10.23 15	31.10.23 05	06.11.23 05	04.12.23 28	67	25.12.23 45
24.	Small Equipment Maintenance (SSD)/Biotech)	Pkg/No	---	RFQ	DG	Revenue	3.00 lac	Planned date	30.8.23 0	14.9.23 14	30.9.23 15	06.10.23 05	11.10.23 05	09.11.23 28	67	25.12.23 45
25.	Chemicals	Pkg/No	---	E-GP	DG	Revenue	10.00 lac	Planned date	30.8.23 0	14.9.23 14	30.9.23 15	06.10.23 05	11.10.23 05	09.11.23 28	67	25.12.23 45
26.	গরমপানীয় সঞ্চারক-২ PBD (Rice Polisher-1, Grinding Machine-1), CPD (Grinding Machine-1), CPD (Soil Moisture Meter-1, EC Meter-1)	Pkg/No	1+1+1+1+1 =5 Nos	E-GP	DG	Revenue	10.00 lac	Planned date	30.8.23 0	14.9.23 14	30.9.23 15	06.10.23 05	11.10.23 05	09.11.23 28	67	25.12.23 45
27.	গরমপানীয় সঞ্চারক-১ SSD (Water Purification system-1, De-humidifier-1), Biotech (PH Meter-1) BINA SS, Sankha-EC Meter-1, Grain Moisture Meter-1) Agronomy (De-humidifier -Portable-1) AREBD (Grain Moisture Meter-1), Agril., Engg. EC Meter-1), Guest House + Bina KA (New) + Farm Section (Lawn Mower-3)	No.	15 Nos	E-GP	DG	Revenue	10.50 lac	Planned date	03.9.23 0	17.9.23 14	02.10.23 15	07.10.23 05	12.10.23 05	09.11.23 28	67	23.12.23 45
28.	Computer (Brand PC Set)	No.	---	E-GP	DG	Revenue	8.50 lac	Planned date	2-8-23 0	16-12-23 14	31-8-23 15	20-8-23 05	25-8-23 05	03-9-23 28	67	31-10-23 45
29.	Internet Bill	No.	---	E-GP	DG	Revenue	1.00 lac	Planned date	20.10.23 0	28.10.23 14	13.11.23 15	18.11.23 05	23.11.23 05	20.12.23 28	67	05.02.24 45
30.	Poly bag	No.	---	RFQ	DG	Revenue	3.00 lac	Planned date	22.10.23 0	30.10.23 14	15.11.23 15	20.11.23 05	25.11.23 05	22.12.23 28	67	07.02.24 45
30.	Gunny bag	No.	---	RFQ	DG	Revenue	3.00 lac	Planned date	22.10.23 0	30.10.23 14	15.11.23 15	20.11.23 05	25.11.23 05	22.12.23 28	67	07.02.24 45

#30.07.23

২০০৭২৩
30-07-2023

৩০/০৭/২০২৩

Dr. Md. Habibur Rahman
Deputy Director (Admin.)

Dr. Md. Habibur Rahman
Deputy Director (Administration)
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Myrnesingh-2202

Dr. Md. Abul Kalam Azad
Director (Admin. & Support Service)

Dr. Md. Abul Kalam Azad
Director (Administration & Support Service)
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Myrnesingh-2202

Dr. Mirza Mofazzal Islam
Director General

Dr. Mirza Mofazzal Islam
Director General
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Myrnesingh-2202