

ANNUAL PROCUREMENT PLAN (2023-24)

(Revised Works)

Ministry/ Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)
 Procuring Entity Name & Code : Executive Engineer

Budget: Revenue

(Lakh Taka)

Pack age No	Description of procurement package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertis e Prequel (If applicabl e)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signatur e	Tim e for com pleti on of to Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR1	Repair & maintenance works of Officers' Quarter at BINA sub-station, Rangpur	Sqm	275	e-GP, OTM	DG, BINA	GOB	6.50	Planned Dates		09-Aug-23	23-Aug-23	26-Aug-23	27-Aug-23	29-Aug-23	30-Aug-23		28-Sep-23	
								Planned Days	0	0	15	3	1	2	1	22	48	
WR2	Repair & maintenance works of Staff Quarter at BINA sub-station, Rangpur	Sqm	400	e-GP, OTM	DG, BINA	GOB	10.50	Planned Dates		09-Aug-23	23-Aug-23	26-Aug-23	27-Aug-23	29-Aug-23	30-Aug-23		28-Sep-23	
								Planned Days	0	0	15	3	1	2	1	22	48	
WR3	Repair, maintenance & renovation of ground floor at D-1 in new residential area, Mymensingh	sqm	700	e-GP, OTM	DG, BINA	GOB	13.50	Planned Dates		13-March-24	14-March-24	18-March-24	24-March-24	31-March-24	4-April-24		15-June-24	
								Planned Days	0	0	1	3	5	7	5	10	60	
WR4	Repair, maintenance & renovation of ground floor at F-1 in new residential area, Mymensingh	sqm	700	e-GP, OTM	DG, BINA	GOB	15.76	Planned Dates		13-March-24	14-March-24	18-March-24	24-March-24	31-March-24	4-April-24		15-June-24	
								Planned Days	0	0	1	3	5	7	5	10	60	

মোঃ আরিফুর রহমান
 নির্বাহী প্রকৌশলী
 বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট
 ময়মনসিংহ।

ড. মো. আবুল কালাম আজাদ
 পরিচালক (প্রশাসন এবং সাপোর্ট সার্ভিস)
 বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট
 বারকবি চত্বর, ময়মনসিংহ-১৯০৯

ড. মিজা মোফাজ্জল ইসলাম
 মহাপরিচালক
 বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট

Package No	Description of procurement package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertisement Prequel (If applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR5	Repair & maintenance works of Boundary wall at BINA Substation Cumilla	No.	1	e-GP OTM	DG, BINA	GOB	19.55	Planned Dates		25-Aug-23	15-Sep-23	18-Sep-23	23-Sep-23	25-Sep-23	02-Oct-23	07-Oct-23	10-Dec-23
								Planned Days	0	0	20	3	5	2	7	37	100
WR6	Repair & maintenance works of Ansar barracks BINA, Head Office, Mymensingh	No.	1	RFQ	DG, BINA	GOB	3	Planned Dates		01-Sep-23	5-Sep-23	6-Sep-23	07-Sep-23	08-Sep-23	10-Sep-23	01-Sep-23	5-Oct-23
								Planned Days	0	0	5	1	1	1	2	10	35
WR7	Repair & maintenance works of Director (Admin & S.S) and Director (R) & Classroom Washrooms, at BINA, Mymensingh	No.	1	e-Gp OTM	DG, BINA	GOB	11.85	Planned Dates		01-Feb-24	15-Feb-24	25-Feb-24	4-March-24	15-March-24	02-April-24	06-June-24	30-June-24
								Planned Days	0	0	15	10	8	11	17	37	70
WR8	Repair, maintenance & renovation of washrooms, Ojukhana of BINA guest houses & boundary wall, New Residential Area, Mymensingh.	No.	1	RFQ	DG, BINA	GOB	3	Planned Dates		01-Sept-23	5-Sept-23	6-Sept-23	07-Sept-23	08-Sept-23	10-Sept-23	01-Sept-23	5-Oct-23
								Planned Days	0	0	5	1	1	1	2	10	35

[Handwritten Signature]
20/10/23

মোঃ আরিফুর রহমান
নির্বাহী প্রকৌশলী
বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট
ময়মনসিংহ।

[Handwritten Signature]
20/10/23

ড. মো. আব্দুল কালাম আজাদ
পরিচালক (প্রশাসন এবং সাপোর্ট সার্ভিস)
বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট
ময়মনসিংহ-২২০০

[Handwritten Signature]
20/10/23

ড. মিজা মোফাজ্জল ইসলাম
মহাপরিচালক
বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট
বাকুবি চত্বর, ময়মনসিংহ-২২০২

No	Description of procurement package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertisement Prequel (If applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for completion of to Contract	Remarks
WR9	Repair & maintenance works of Boundary wall at BINA Substation Khagrachari	No.	1	RFQ	DG, BINA	GOB	5	Planned Dates		16-Oct-23	23-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	29-Oct-23		30-Nov-23	
								Planned Days	0	0	7	2	1	1	2		37	
WR 10	Repair & maintenance works of Sentry post Gazipur	No.	8	RFQ	DG, BINA	GOB	3.90	Planned Dates		18-March-24	24-March-24	27-March-24	28-March-24	31-March-24	24-April-24		15-May-24	
								Planned Days	0	0	7	3	1	3	2		45	
WR 11	Renovation of surface drain at workshop side BINA Head quarter, Mymensingh.	No.	1	RFQ	DG, BINA	GOB	2.33	Planned Dates		01-Sept-23	5-Sept-23	6-Sept-23	07-Sept-23	08-Sept-23	10-Sept-23	01-Sept-23	5-Oct-23	
								Planned Days	0	0	5	1	1	1	2	10	35	
WR 12	Repair, maintenance & servicing of AC at BINA Auditorium, Head quarter, Mymensingh	No.	1	RFQ	DG, BINA	GOB	4	Planned Dates		05-Sep-23	10-Sep-23	11-Sep-23	12-Sep-23	13-Sep-23	16-Sep-23		30-Oct-23	
								Planned Days	0	0	5	1	1	1	3	11	55	
WR 13	Repair, maintenance & renovation of Head Office PFI System (400 KVA Transformer), PFI system in old residential area (300 KVA transformer), LT System, Generator ATS Repair & Battery Generator Installation, Head Office, Mymensingh	No.	1	e-Gp	DG, BINA	GOB	11.73	Planned Dates		20-Dec-23	9-Jan-24	15-Jan-24	8-Jan-24	5-June-24	18-Feb-24		30-April-24	
								Planned Days	0	0	16	3	5	2	5	31	90	

[Handwritten signature]
20/12/23

মোঃ আরিফুর রহমান
নির্বাহী প্রকৌশলী
বাংলাদেশ পরমানু কৃষি গবেষণা ইনস্টিটিউট
ময়মনসিংহ।

[Handwritten signature]
ড. মোঃ আরিফুর রহমান
পরিচালক (প্রশাসন এবং সাপোর্ট সার্ভিস)
বাংলাদেশ পরমানু কৃষি গবেষণা ইনস্টিটিউট

[Handwritten signature]
ড. মিজা মোফাজ্জল ইসলাম
মহাপরিচালক
বাংলাদেশ পরমানু কৃষি গবেষণা ইনস্টিটিউট

Package No	Description of procurement package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 14	Providing of cable to admin building & agri-Economics building at BINA, Mymensingh	No.	1	RFQ	DG, BINA	GOB	5.35	Planned Dates		1- Jan-24	1- Jan-24	1- Jan-24	1- Jan-24	1- Jan-24	27- Jan-24	10- Feb-24	10- Feb-24
								Planned Days	0	0	16	3	5	2	5	31	90
WR 15	Supply, fitting & fixing of S.S. Pipe Gate at DG Bungalow, Sonali Bank, Regional station, Gazipur	No.	1	e-Gp	DG, BINA	GOB	7.10	Planned Dates		30- Aug-23	15- Sep-23	18- Sep-23	23- Sep-23	25- Sep-23	30- Sep-23	08- Oct-23	08- Dec-23
								Planned Days	0	0	16	3	5	2	5	31	90
WR 16	Providing & fixing of street light at BINA Regional Research station, Gazipur	No.	1	RFQ	DG, BINA	GOB	4	Planned Dates		18- March-24	24- March-24	27- May-24	31- May-24	2- April-24	08- April-24		30- April-24
								Planned Days	0	0	7	3	4	2	6		22
WR 17	Modification of septic tank and water supply line connection to Ansar's Bathroom and other relevant works at BINA sub station, Magurar	No	1	RFQ	DG, BINA	GOB	5	Planned Dates		1- April-24	7- April-24	10- April-24	15- April-24	18- April-24	25- April-24		20- June-24
								Planned Days	0	0	7	3	5	3	7		55

মোঃ আরিফুর রহমান
নির্বাহী প্রকৌশলী
বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট
ময়মনসিংহ।

ড. মো. আবুল কালাম আজাদ
পরিচালক (প্রশাসন এবং সাপোর্ট সার্ভিস)
বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট
বাকুবি চত্বর, ময়মনসিংহ-২২০২

ড. মিজা মোফাজ্জল ইসলাম
মহাপরিচালক
বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট
বাকুবি চত্বর, ময়মনসিংহ-২২০২