


ANNUAL PROCUREMENT PLAN (2023-24)

(Goods) (Revised)

Ministry/ Division : Ministry of Agriculture  
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)  
 Procuring Entity Name & Code : Executive Engineer


Budget: Revenue

Pack age No	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertise Prequel (If applicable )	Advertise Tender	Tender Opening	Tender Evaluat ion	App rova l to Awa rd	Notifica tion of Award	Signing of contract	(Lakh Taka)	
																Total time to Contract Signature	Time for completi on of to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Modernization renovation work including interior decoration with furniture at conference room (Sabha kaks) BINA Head quarter, Mymensingh	No.	4	e-Gp	DG, BINA	GOB	22.43	Planned Dates		30- Aug-23	15- Sep-23	18- Sep-23	23- Sep-23	25- Sep-23	30- Sep-23	08- Oct-23	08- Dec-23
								Planned Days	0	0	16	3	5	2	5	31	90
GR2	Supply, fitting & fixing of one AC of 2.5 tons to Biotechnology Department BINA Head quarter, Mymensingh	No.	1	RFQ	DG, BINA	GOB	2.79	Planned Dates		30- Aug-23	15- Sep-23	18- Sep-23	23- Sep-23	25- Sep-23	30- Sep-23	08- Oct-23	08- Dec-23
								Planned Days	0	0	16	3	5	2	5	31	90
GR3	Supply, fitting & fixing of one AC of Seed store for and three ACs of 2.5 tons Agronomy Department BINA Head quarter, Mymensingh	No.	3	e-Gp	DG, BINA	GOB	4.05	Planned Dates		20- Dec-23	10- Jan-24	15- Jan-24	8- Feb-24	18- Feb-24	20- Feb-24		30- May-24
								Planned Days	0	0	16	3	5	2	5	31	90

  
 ২০/১২/২৪  
 মোঃ আরিফুর রহমান  
 নির্বাহী প্রকৌশলী  
 বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট  
 ময়মনসিংহ।

  
 ২০/০৩/২০২৪

ড. মো. আবুল কালাম আজাদ  
 পরিচালক (প্রশাসন এবং সাপোর্ট সার্ভিস)  
 বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট  
 বাকুবি চকুর, ময়মনসিংহ-২২০২

  
 ২০/০৩/২০২৪  
 ড. মিজা মোফাজ্জল ইসলাম  
 মহাপরিচালক  
 বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট  
 বাকুবি চকুর, ময়মনসিংহ-২২০২