

**ANNUAL PROCUREMENT PLAN (2021-2022)**  
**(Goods)**

Ministry / Division : Ministry of Agriculture  
 Agency : Bangladesh Institute of Nuclear Agriculture  
 Procuring Entity Name : Procurement In-charge (Dr. Md. Forhadul Islam)  
 Source of Fund : Revenue

Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in lakh Tk.)	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Lakh (taka)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	1. Overhauling of Engine of Bus Reg. no. Mymensingh- Cha-08-0003	No	1	RFQ	DG	GoB	1.40	Planned Date	02 Aug. 2021	09 Aug. 2021	09 Aug. 2021	16 Aug. 2021	18 Aug. 2021	-	-	3 Oct. 2021
GD2	2. Replacement of engine of Pajero Reg. no. Mymensingh- Gha-11-0053	No	1	RFQ	DG	GoB	2.25	Planned Date Planned Days Actual Dates	06 Sept. 2021 0	13 Sept. 2021 7	13 Sept. 2021 0	20 Sept. 2021 7	23 Sept. 2021 3	-	17	7 Nov. 2021 45
GD3	3. Replacement of engine and air conditions system of Pickup Reg. no. Mymensingh- Ma-11-0027	No.	1	RFQ	DG	GoB	2.00	Planned Date Planned Days Actual Dates	03 Oct. 2021 0	10 Oct. 2021 7	10 Oct. 2021 0	17 Oct. 2021 7	20 Oct. 2021 3	-	17	5 Dec. 2021 45
GD4	4. Replacement of engine and air conditions system of Pickup Reg. no. Mymensingh- Ma-11-0028	No.	1	RFQ	DG	GoB	2.10	Planned Date Planned Days Actual Dates	02 Nov. 2021 0	08 Nov. 2021 7	08 Nov. 2021 0	15 Nov. 2021 7	18 Dec. 2021 3	-	17	2 Jan. 2022 45
GD5	3. Replacement of Engine and Air Condition System of Microbus Reg. no. Mymensingh- Cha-51-0012	No.	1	RFQ	DG	GoB	2.25	Planned Date Planned Days	03 Jan. 2022 0	10 Jan. 2022 7	10 Jan. 2022 0	17 Jan. 2022 7	20 Feb. 2022 3	-	17	6 April. 2022 45

**A 28.07.21**  
DD (A)

*[Signature]*  
28.07.2021

*[Signature]*  
Director General

Director (Administration & Support Service)

উপপরিচালক (প্রশাসন)  
বাংলাদেশ পরমাণু কৃষি গবেষণা ইনস্টিটিউট  
বাকুরি চকুর, ময়মনসিংহ।