

**ANNUAL PROCUREMENT PLAN (2021-2022)**  
(Works)

Ministry / Division : Ministry of Agriculture, Dhaka, Bangladesh  
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)  
 Procuring Entity Name : Director General, BINA  
 Sub-Project Name : "বিরার কীর ধারুড়ি (নিয় কালার ও আগার কালার) গবেষণা উন্নয়নের জন্য গবেষণাগার আধুনিকীকরণ কর্মসূচি"

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process		Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
								Planned Date	Actual Dates								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WD1	Vertical extension (2 <sup>nd</sup> floor) of Biotechnology Building for laboratory and sitting room	Sqm	345	e-Gp/OTM	DG, BINA	Korm osuchi	104.00 (57.00 at 2021-22)	Planned Date	01 August 2021	25 August 2021	02 September 2021	05 September 2021	06 September 2021	10 September 2021	47	337	
WD2	Repair and maintenance of 1 <sup>st</sup> floor Biotechnology laboratory	LS	LS	RFQ	DG, BINA	Korm osuchi	5.00	Planned Date	01 March 2022	15 March 2022	16 March 2022	20 March 2022	23 March 2022	24 March 2022	24	60	
								Actual Dates	-	-	-	-	-	-	-	-	

Signature

*Mirza Mofazzal Islam*  
08/12/2021

Name: Dr. Md. Monirul Islam  
 PD, Kormosuchi and Senior Scientific Officer  
 Biotechnology Division, BINA

Date:

Seal: **Dr. Md. Monirul Islam**  
 Senior Scientific Officer  
 Biotechnology Division  
 Bangladesh Institute of Nuclear Agriculture (BINA)  
 BAU Campus, Mymensingh-2203

Endorsed by:  
 Signature

*Mirza Mofazzal Islam*  
8/12/2021

Name: Dr. Mirza Mofazzal Islam  
 Director General, BINA

Date:

Seal:

**ANNUAL PROCUREMENT PLAN (2021- 2022)**  
(Goods)

Ministry / Division : Ministry of Agriculture, Dhaka, Bangladesh  
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)  
 Procuring Entity Name : Director General, BINA  
 Sub-Project Name : "বিনা-৩-এর স্বাধীন ও আর্থিক স্বাধীনতা" গবেষণা উন্নয়ন কর্মসূচী

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contracting authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2 FAST RT-PCR machine	3 No	4 1	5 e-Gp/OTM	6 DG, BINA	7 Kormosuchi	8 40.00	9 Planned Date	10 1 <sup>st</sup> August 2021	11 12 August 2021	12 22 August 2021	13 26 August 2021	14 29 August 2021	15 31 August 2021	16 -	17 31 Dec 2021
								9 Planned Days	10 0	11 14	12 9	13 3	14 2	15 2	16 31	17 153
GD <sub>2</sub>	Plant Growth Cabinet	No	2	e-Gp/OTM	DG, BINA	Kormosuchi	28.00	9 Planned Date	10 1 <sup>st</sup> August 2021	11 16 August 2021	12 23 August 2021	13 26 August 2021	14 29 August 2021	15 31 August 2021	16 -	17 30 Nov 2021
								9 Planned Days	10 0	11 15	12 7	13 2	14 2	15 2	16 31	17 120
GD <sub>3</sub>	Refrigerated centrifuge Machine (Micro)	No	1	e-Gp/OTM	DG, BINA	Kormosuchi	10.00	9 Planned Date	10 1 <sup>st</sup> August 2021	11 16 August 2021	12 23 August 2021	13 26 August 2021	14 29 August 2021	15 31 August 2021	16 -	17 30 Nov 2021
								9 Planned Days	10 0	11 15	12 7	13 2	14 2	15 2	16 31	17 120
GD <sub>4</sub>	Ultra-Pure Water system	No	1	e-Gp/OTM	DG, BINA	Kormosuchi	10.00	9 Planned Date	10 1 <sup>st</sup> August 2021	11 16 August 2021	12 23 August 2021	13 26 August 2021	14 29 August 2021	15 31 August 2021	16 -	17 30 Nov 2021
								9 Planned Days	10 0	11 15	12 7	13 2	14 2	15 2	16 31	17 120
GD <sub>5</sub>	Pipette (various size)	No	9	e-Gp/RFQ	DG, BINA	Kormosuchi	2.60	9 Planned Date	10 1 <sup>st</sup> August 2021	11 16 August 2021	12 23 August 2021	13 26 August 2021	14 29 August 2021	15 31 August 2021	16 -	17 30 Nov 2021
								9 Planned Days	10 0	11 15	12 7	13 2	14 2	15 2	16 31	17 120
GD <sub>6</sub>	Chemicals	No	LS	e-Gp/RFQ	DG, BINA	Kormosuchi	5.00	9 Planned Date	10 1 <sup>st</sup> January 2022	11 16 January 2022	12 20 January 2022	13 23 January 2022	14 24 January 2022	15 25 January 2022	16 24	17 28 Feb 2022
								9 Actual Dates	10 -	11 -	12 -	13 -	14 -	15 -	16 -	17 -

Signature

*Dr. Md. Monirul Islam*

Name: Dr. Md. Monirul Islam  
 PD, Kormosuchi and Senior Scientific Officer  
 Biotechnology Division, BINA

Date:

Seal: **Dr. Md. Monirul Islam**  
 Senior Scientific Officer  
 Biotechnology Division  
 Bangladesh Institute of Nuclear Agriculture (BINA)  
 BAU Campus, Mymensingh- 2202

Endorsed by:

*Dr. Mirza Mofazzal Islam*

Name: Dr. Mirza Mofazzal Islam  
 Director General  
 BINA, BAU Campus, Mymensingh- 2202

Date:

Seal: