

ANNUAL PROCUREMENT PLAN (2021-2022)
(GOODS)

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture
 Head of Procuring Entity (HOPE) : Director General, BINA
 Procuring Entity (PE) : Procurement In Charge
 Project Name & Code : মিউটেশন ব্রিডিং ও আধুনিক প্রযুক্তি ব্যবহারের মাধ্যমে ধানের ব্লাস্ট প্রতিরোধী মিউট্যান্ট/লাইন সনাক্তকরণ গবেষণা কর্মসূচি ; 213036801

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Estia. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Laboratory Equipment															
	Cooled Incubator	No	1	OTM (e-GP)	DG, BINA	GOB	3.50									
	Microwave oven	No.	1	OTM (e-GP)	DG, BINA	GOB	0.30									
	Thermometer	No	1set	OTM (e-GP)	DG, BINA	GOB	0.30									
	Autoclave	No	1	OTM (e-GP)	DG, BINA	GOB	7.60									
	Ice box	No	2	OTM (e-GP)	DG, BINA	GOB	0.60									
	Refrigerator (4° C)	No	1	OTM (e-GP)	DG, BINA	GOB	1.60									
	Freezer (-20° C)	No.	1	OTM (e-GP)	DG, BINA	GOB	1.80									
	Freezer (-80° C)	No.	1	OTM (e-GP)	DG, BINA	GOB	9.00									
	Micro centrifuge	No	1	OTM (e-GP)	DG, BINA	GOB	3.00									
	Laminar Air flow cabinet	No	1	OTM (e-GP)	DG, BINA	GOB	4.00	Planned date	26.07.21	10.08.21	23.08.21	30.08.21	02.09.21	30.09.21	66 days	160 Days
	Stereo Microscope	No	1	OTM (e-GP)	DG, BINA	GOB	8.50	Planned date	26.07.21	10.08.21	23.08.21	30.08.21	02.09.21	30.09.21	66 days	160 Days
	Precision Balance (4 digit)	No	1	OTM (e-GP)	DG, BINA	GOB	1.25									
	Precision Balance (2 digit)	No	1	OTM (e-GP)	DG, BINA	GOB	0.65									
	Micropipette with variable size	No	1set	OTM (e-GP)	DG, BINA	GOB	0.96									
	Hoplane Stirrer	No	1	OTM (e-GP)	DG, BINA	GOB	0.70									
	Vortex Mixer	No	2	OTM (e-GP)	DG, BINA	GOB	0.50									
	PH Meter	No	1	OTM (e-GP)	DG, BINA	GOB	0.50									
	Water Distillation plant	No.	1	OTM (e-GP)	DG, BINA	GOB	0.65									
	Horizontal gel electrophoresis	No.	1	OTM (e-GP)	DG, BINA	GOB	1.20									
	Liquid Nitrogen container	No.	1	OTM (e-GP)	DG, BINA	GOB	0.40									
	Total						47.01									

[Signature]
15/07/2021
Kornosuchi Director

Dr Muhammad Mahmudul Hasan
Senior Scientific Officer
Plant Breeding Division
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202, Bangladesh

[Signature]
17/07/2021
Director General

Dr. Mirza Mofazzal Islam
Director General
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202

ANNUAL PROCUREMENT PLAN (2021-2022)
(GOODS)

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture
 Head of Procuring Entity (HOPE) : Director General, BINA
 Procuring Entity (PE) : Procurement In Charge
 Project Name & Code : বিউটেন ব্রিডিং ও আধুনিক প্রযুক্তি ব্যবহারের মাধ্যমে ধানের রাস্ট প্রতিরোধী মিউট্যান্ট/লাইন সনাক্তকরণ গবেষণা কর্মসূচি ; 213036801

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Estm. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
GD2	Office Equipment	No	10	OTM (e-GP)	DG, BINA	GOB	0.65	Planned date	26.07.21	10.08.21	23.08.21	30.08.21	02.09.21	30.09.21	66 days	90 Days
	Laboratory tool	No.	1	OTM (e-GP)	DG, BINA	GOB	0.28		0	15	13	7	3	28		
	Lab Trolley	No.	1	OTM (e-GP)	DG, BINA	GOB	1.20	Planned date								
	Brand Computer	No	1	OTM (e-GP)	DG, BINA	GOB	0.86	Planned date								
	DSLR Camera	No	1	OTM (e-GP)	DG, BINA	GOB										
	Sub-total						2.99									
GD3	Lab Chemicals (Consumables & Glassware)	LS	LS	OTM (e-GP)	DG, BINA	GOB	12.00	Planned date	26.07.21	10.08.21	23.08.21	30.08.21	02.09.21	30.09.21	66 days	90 days
								Planned date	0	15	13	7	3	28		
GD4	Lab repairing & maintenance (Furniture, spare parts & Electrical goods)	LS	LS	RFQ	DG, BINA	GOB	2.00	Planned date	01.08.21	08.08.21	08.08.21	11.08.21	16.08.21	--	15 Days	30 Days
								Planned date	0	7	0	3	5	--		
GD5	Transportation cost for research	LS	LS	RFQ	DG, BINA	GOB	2.50	Planned date	01.08.21	08.08.21	08.08.21	11.08.21	16.08.21	--	15 Days	30 Days
								Planned date	0	7	0	3	5	--		
	Grand Total						19.49									


05/07/2021
Komosuchi Director


15/7/2021
Director General

Dr. **Muhammed Mahmudul Hasan**
Senior Scientific Officer
Plant Breeding Division
Bangladesh Institute of Nuclear Agriculture
RAU Campus, Mymensingh-2202 Bangladesh

Dr. **Mirza Mofazzal Islam**
Director General
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202