



**ANNUAL PROCUREMENT PLAN (2022-2023)
(GOODS)**

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture
 Head of Procuring Entity (HOPE) : Director General, BINA
 Procuring Entity (PE) : Procurement in Charge
 Project Name & Code : জৈব ছত্রাকনাশকের গবেষণাগার উন্নয়ন, ফরমুলেশন এবং কৃষক পর্যায়ে সম্প্রসারণ কর্মসূচী (কোড নং-২১৩০৩৯৯০১)

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Est. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
GD1	Lab Equipment															
	Autoclave	No.	1	OTM (e-GP)	DG, BINA	GoB	8.00	Planned date	26.07.22	10.08.22	23.08.22	30.08.22	01.09.22	29.09.22	65 Days	160 Days
	Laminar Air Flow Cabinet	No.	1	OTM (e-GP)	DG, BINA	GoB	7.00									
	Incubator	No.	2	OTM (e-GP)	DG, BINA	GoB	22.00	Planned days	0	15	13	7	2	28		
	Light Microscope with digital photography	No.	1	OTM (e-GP)	DG, BINA	GoB	12.00									
Hotplate Stirrer	No.	1	OTM(e-GP)/RFQ	DG, BINA	GoB	1.00	Actual Date	-	-	-	-	-	-			
Sub Total							50.00									
GD2	Chemicals and glasswares	LS	LS	OTM (e-GP)	DG, BINA	GoB	7.00	Planned date	26.07.22	10.08.22	23.08.22	30.08.22	01.09.22	29.09.22	65 Days	160 Days
								Planned days	0	15	13	7	2	28		
								Actual Date	-	-	-	-	-	-		
GD3	Transportation cost for research/ hiring of vehicle	LS	LS	RFQ	DG, BINA	GoB	1.00	Planned date	01.08.22	08.08.22	08.08.22	11.08.22	16.08.22	16.08.22	15 Days	30 Days
								Planned days	0	7	0	3	5	0		
								Actual Date	-	-	-	-	-	-		
Grand Total							58.00									

Signature 
 Name: Dr. Mahbuba Kaniz Hasna
 PD, Kormosuchi and Principal Scientific Officer
 Plant Pathology Division

Endorsed by



 Name: Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture (BINA)

Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202


**ANNUAL PROCUREMENT PLAN (2022-2023)
(WORKS)**

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture
 Head of Procuring Entity (HOPE) : Director General, BINA
 Procuring Entity (PE) : Procurement in Charge
 Project Name & Code : জৈব ছত্রাকনাশকের গবেষণাগার উন্নয়ন, ফরমুলেশন এবং কৃষক পর্যায়ে সম্প্রসারণ কর্মসূচী (কোড নং-২১৩০৩৯৯০১)

Package No.	Description of Procurement package as per DPP	Unit	Qty.	Procurement method & type	Contract approving authority	Secure of funds	Estab. Cost (Lakh Tk.)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PW1	Laboratory maintenance	LS	LS	RFQ	DG. BINA	GoB	4.00	Planned date	10.08.22	17.08.22	17.08.22	21.08.22	25.08.22	25.08.22	15 Days	30 Days
								Planned days	0	7	0	3	5	0		
								Actual Date	-	-	-	-	-	-		
PW2	Disease Development House	LS	LS	RFQ	DG. BINA	GoB	2.00	Planned date	10.08.22	17.08.22	17.08.22	21.08.22	25.08.22	25.08.22	15 Days	30 Days
								Planned days	0	7	0	3	5	0		
								Actual Date	-	-	-	-	-	-		
Total							6.00									

Signature 
 ০৬/০৭/২০২২
 Name: Dr. Mahbuba Kaniz Hasna
 PD. Kormosuchi and Principal Scientific Officer
 Plant Pathology Division

Endorsed by


 Name: Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture (BINA)
Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202