



ANNUAL PROCUREMENT PLAN (2022-23)
(Goods)


Ministry/ Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)
 Procuring Entity Name & Code : Director General (DG)

Budget: Revenue

Pack age No	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Award to	Notice of Award	Signing of contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Supply & installation of Furniture at BINA Headquarters, Mymensingh	No.	50	e-GP, OTM	DG, BINA	GOB	5.54	Planned Dates	0	15-August-22	31-August-22	03-Sep-22	04-Sep-22	05-Sep-22	07-Sep-22	17	30-October-22
GR2	Rest work of supply & installation of 2ton Window Type AC for Agronomy Seed store, Ishauri Seed Store, and Split type AC for BINA Ishauri Guesthouse & Director (Admin & SS) at BINA	No.	5	e-GP, OTM	DG, BINA	GOB	4.20	Planned Dates	-	-	-	-	-	-	-	--	-
GR3	Supply & installation of 3-ton Split type AC of Cumilla Training Hall at BINA sub-station, Cumilla	No.	2	e-GP, OTM	DG, BINA	GOB	6.50	Planned Dates	0	15-August-22	31-August-22	03-Sep-22	04-Sep-22	05-Sep-22	07-Sep-22	22	30-October-22
GR4	Supply & installation of 2-ton Window type AC of Sakhira Seed Store at BINA sub-station, Sakhira	No.	2	RFQ	DG, BINA	GOB	2.00	Planned Dates	0	15-August-22	31-August-22	03-Sep-22	04-Sep-22	05-Sep-22	07-Sep-22	22	30-October-22
	Total Value of Goods Procurement						18.24										88


 মো. আব্দুল কলম
 সচিব (প্রশাসনিক)
 বাংলাদেশ পরমাণু শক্তি মন্ত্রণালয় ইনস্টিটিউট
 বরেন্দ্রপুর
 ময়মনসিংহ


 Dr. Md. Abul Kalam
 Director (Administration & Support Service)
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202


 Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202