

Annual Procurement Plan (2022-2023)

(Goods)

Ministry/Division : Ministry of Agriculture
 Institute : Bangladesh Institute of Nuclear Agriculture
 Procuring Entity Name : Procurement In-charge : Md. Habibur Rahman, Deputy Director (Admin.)
 Source of Fund : Revenue

Package No.	Description of Proc. Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimate cost (in Taka)	Time code for Process	Invoice/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract signing	Contract Completion Days
1	2 Chemicals	3 Pkg/ No	4 Lump sum	5 e-GP	6 DG	7 Revenue	8 4.00 lac	9 Palmed date	10 24.8.22 0	11 08.9.22 14	12 23.9.22 15	13 28.9.22 05	14 03.10.22 05	15 01.11.22 28	16 67	17 15.12.22 45
2	Hydrogen gas cylinder with regulator & ethylene gas cylinder with regulator	No	01	RFQ	DG	Revenue	2.00 lac	Palmed date	30.8.22 0	07.9.22 07	07.9.22 0	13.9.22 06	18.9.22 05	-	18	18.10.22 30
3	Stationeries Goods	Pkg/ No	Lump sum	RFQ	DG	Revenue	2.00 lac	Palmed date	24.8.22 0	01.9.22 07	01.9.22 0	08.9.22 06	13.9.22 05	-	18	12.10.22 30
4	Office Dress	Pkg/ No	Lump sum	RFQ	DG	Revenue	4.00 lac	Palmed date	24.8.22 0	01.9.22 07	01.9.22 0	08.9.22 06	13.9.22 05	-	18	13.10.22 30
5	CC Camera HQ & Others	No	Bina HQ 5 Sub stations & HQ Farm	e-GP	DG	Revenue	14.00 lac	Palmed date	25.8.22	01.9.22	01.9.22	08.9.22	20.9.22	30.9.22		
6	Computer & Printer	No	15-30	e-GP	DG	Revenue	18.00 lac	Palmed date	25.8.22	08.9.22	25.9.22	1.10.22	10.10.22	08.11.22	72	22.10.22
9	BINA Journal	No	200	RFQ	DG	Revenue	2.00 lac	Palmed date	26.8.22 0	03.9.22 07	03.9.22 0	09.9.22 06	14.9.22 05	-	18	45 days 14.10.22 30
10	BINA Calendar	No	500	RFQ	DG	Revenue	1.50 lac	Palmed date	26.8.22 0	03.9.22 07	03.9.22 0	11.9.22 06	16.9.22 05	-	18	16.10.22 30
11	BINA Annual Report	No	300	RFQ	DG	Revenue	3.00 lac	Palmed date	28.8.22 0	05.9.22 07	05.9.22 0	11.9.22 06	16.9.22 05	-	18	16.10.22 30
12	ফাঁকি স্লাইস মেশিন	No	2000	RFQ	DG	Revenue	2.00 lac	Palmed date	28.8.22 0	05.9.22 07	05.9.22 0	11.9.22 06	16.9.22 05	-	18	16.10.22 30
13	BINA Documentary	Pkg/ No	Lump sum	E-GP	DG	Revenue	8.00 lac	Palmed date	30.8.22	14.9.22	30.9.22	06.10.22	16.10.22	14.11.22		
14	Equipments Ice maker-1 Water bath-1 Vortex mixture-1 Electromagnetic stirrer-1 Simple Microscope-1 Pipette(1 ml)-2 Pipette(200 microlitre)-2 Pipette(10 microlitre)-2 Desiccators-1	No	1 No	E-GP	DG	Revenue	8.00 lac	Palmed date	30.8.22	14.9.22	30.9.22	06.10.22	16.10.22	14.11.22		

20.07.22

20.07.2022

Deputy Director (Admin.)

Director (Admin. & Support Service)

Director General

ANNUAL PROCUREMENT PLAN (2022-2023) (Goods)

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture
 Procuring Entity Name: Incharge Procurement & Store

Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lakh Tk)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Contract Complete Days
GD1	Overhauling of Engine & Repairing of Air Conditions System & Others of Pajero Jeep. Reg. No. Mymensingh-GHA-11-0068.	No	1	RFQ	DG	GOB	3.00	Planned Date	20 July 2022	03 Aug 2022	11 Aug 2022	18 Aug 2022	26 Aug 2022	23 Sept 2022	16	24 Nov 2022
GD2	Repairing of Seats and Air Condition System of Microbus Reg. No. Mymensingh-GHA-51-0012	No	1	RFQ	DG	GOB	2.00	Actual Dates	20 July 2022	03 Aug 2022	11 Aug 2022	18 Aug 2022	26 Aug 2022	23 Sept 2022	28	24 Nov 2022
GD3	Overhauling of Engine & Repairing of Air Conditions System of Pickup Reg. No. Mymensingh-M-11-0028.	No	1	RFQ	DG	GOB	2.50	Actual Dates	20 July 2022	03 Aug 2022	11 Aug 2022	18 Aug 2022	26 Aug 2022	23 Sept 2022	28	24 Nov 2022
GD4	Tyre Purchase. Reg. No. Mymensingh-GHA-11-0068 Size: 265/70R16, Bridgestone, Tubeless, Thailand/Japan/Malaysia	No	3	RFQ	DG	GOB	0.60	Actual Dates	02 Aug 2022	16 Aug 2022	24 Aug 2022	31 Aug 2022	08 Sept 2022	06 Oct 2022	28	08 Dec 2022
GD5	Tyre Purchase. Reg. No. Mymensingh-GHA-51-0048 Size: 195-R15C, Bridgestone, Tubeless Thailand/Japan/Malaysia	No	4	RFQ	DG	GOB	0.60	Actual Dates	02 Aug 2022	16 Aug 2022	24 Aug 2022	31 Aug 2022	08 Sept 2022	06 Oct 2022	28	08 Dec 2022
GD6	Tyre Purchase. Reg. No. Mymensingh-GA-11-0082 Size: 185/65R15, Bridgestone, Tubeless Thailand/Japan/Malaysia	No	3	RFQ	DG	GOB	0.30	Actual Dates	02 Aug 2022	16 Aug 2022	24 Aug 2022	31 Aug 2022	08 Sept 2022	06 Oct 2022	28	08 Dec 2022
GD7	Tyre Purchase. Reg. No. Mymensingh-GA-11-0083 Size: 185/65R15, Bridgestone, Tubeless Thailand/Japan/Malaysia	No	5	RFQ	DG	GOB	0.50	Actual Dates	02 Aug 2022	16 Aug 2022	24 Aug 2022	31 Aug 2022	08 Sept 2022	06 Oct 2022	28	08 Dec 2022
Total							9.50									

20.07.22
DD(A)

20.07.2022
Director (Administration & support Service)

21/07/22
Director General