

ANNUAL PROCUREMENT PLAN (2023-24)
(Goods)

Ministry/ Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)
 Procuring Entity Name & Code : Executive Engineer

Budget: Revenue

Package No	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for process	Advertise Proquet (if applicable)	Avense Tender	Tender Opening	Tender Evaluation	App rovat ilo Award	Notific ation of Award	Signing of contract	Total time to Contract Signature	Time for completi on of to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Modernization renovation work including interior decoration with furniture at conference room (Sabha kaks) BINA Head quarter, Mymensingh	No.	4	e-Gp	DG, BINA	GOB	10	Planned Dates		30- Aug-23	15- Sep-23	18- Sep-23	23- Sep-23	25- Sep-23	30- Sep-23	08- Oct-23	08- Dec-23
GR2	Supply of furniture to various departments/ branches and sub-Station including supply of 3rd floor furniture of Biotechnology department BINA, Mymensingh	No.	2	e-Gp	DG, BINA	GOB	10	Planned Dates	0	30- Aug-23	15- Sep-23	18- Sep-23	23- Sep-23	25- Sep-23	30- Sep-23	08- Oct-23	08- Dec-23
GR3	Supply, fitting & fixing of one AC of 2.5 tons to Biotechnology Department and three ACs of 2.5 tons to Seed store of Agronomy Department (Total 4 ACs)	No.	1	e-Gp	DG, BINA	GOB	11	Planned Dates	0	30- Aug-23	15- Sep-23	18- Sep-23	23- Sep-23	25- Sep-23	30- Sep-23	08- Oct-23	08- Dec-23

Signature
29/09/23

Dr. Mirza Mefazzal Islam
Director General
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202

Signature
29/09/23
মোঃ আরিফুর রহমান
নির্বাহী ম্যানেজার
মাগাজেন শরমতু কৃষি পরিসেবা ইকসিকিউট
সমন্বয়ক।

Signature
29/09/23
ড. মো. আবুল কালাম আজাদ
পরিচালক (প্রশাসন এবং যোগাযোগ)
বাংলাদেশ পরমাণু কৃষি পরিসেবা ইকসিকিউট
সমন্বয়ক।