

ANNUAL PROCUREMENT PLAN (2023-2024)
(Goods)

Ministry/ Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture
 Procuring Entity Name : Incharge, Procurement & Store

Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lakh TK)	Time Code for Process		Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time contract Signature	Contract Completion on days
								Planned date	Actual Dates								
1	Overhauling of Engine & Repairing of air Condition System & Other of Pickup, Reg no: Mymensingh - MA-11-0028	No	4	RFQ	DG	GOB	2.30	Planned date: Aug 2023 Actual Dates: 0	16	30	07	14	22	20	16	17	
GD ₁	Repairing of Air Condition System, Reg no: Mymensingh-CHA-51-0012	No	1	RFQ	DG	GOB	2.30	Planned date: Aug 2023 Actual Dates: 0	16	30	07	14	22	20	16	17	
GD ₂	Mymensingh-GA-11-0053	No	1+1+1=3	RFQ	DG	GOB	2.10	Planned date: Aug 2023 Actual Dates: 0	16	30	07	14	22	20	16	17	
GD ₃	Mymensingh-CHA-11-0068	No	4+2+2=10	RFQ	DG	GOB	2.34	Planned date: Sep 2023 Actual Dates: 0	24	08	16	23	31	28	65	29	
GD ₄	Mymensingh-THA-11-0086	No	2+3+2+2=9	RFQ	DG	GOB	2.05	Planned date: Sep 2023 Actual Dates: 0	24	08	16	23	31	28	65	29	
GD ₅	Denting, painting & others Reg.No: Mymensingh- SA-11-0024	No	1	RFQ	DG	GOB	2.20	Planned date: Oct 2023 Actual Dates: 0	25	07	15	22	30	28	65	29	
Total							10.99									65	128

30.07.23

Dr. Md. Habibur Rahman
Deputy Director (Admin)

Dr. Md. Habibur Rahman
Deputy Director (Administration)
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202

Dr. Md. Abul Kalam Azad
Director (Administration & Support Service)

Dr. Md. Abul Kalam Azad
Director (Administration & Support Service)
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202

Dr. Mirza Mofazzal Islam
Director General

Dr. Mirza Mofazzal Islam
Director General
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202

mekked
30.07.2023

MS
30/07/2023